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ESTIMATE RUN 03/22/2018

ESTIMATE SUMMARY 14:11:57

CONTID: C21626         ESTIMATE NO: 0002 PROG 2005

PCN: 21626-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 93 EROSION CORRECTION PERCENT TIME:

PROJECT NO: STA0931-032                   

SH 93 EROSION CORRECTION

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ALL COWBOY EROSION CONTROL, LLC PAY PERIOD ENDING

18277 COUNTY ROAD 22 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

FORT LUPTON CO 80621     (303)710-2809 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 174,050.50 PARTICIPATING $ $ 9,142.30

AWARD PROJECT AMT: 169,515.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

WORK DAYS

WORK DAYS

91.42%

14,941.00

9,142.30

9,142.30

9,142.30

$

$

$

$

159,109.50

0.00

159,109.50

0.00

159,109.50

-2,542.73

0.00

156,566.77

0.00

AMOUNT DUE 156,566.77 9,142.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,142.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/08/2017

05/08/2017

03/19/2018

03/19/2018

03/22/2018

02/09/2017

02/16/2017

03/14/2017

05/08/2017
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PCN: 21626-BID    ESTIMATE RUN 03/22/2018

PROJECT: STA0931-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Culvert 2.000

0.000

202-04002  
 

4,350.002.000

0.00

2.000

EACH

2,175.00000

0010 Unclassified Excavation (Complete In Place) 81.000

0.000

203-00010  
 

10,125.0081.000

0.00

81.000

CY  

125.00000

0015 Laborer 36.000

0.000

203-02330  
 

792.0036.000

0.00

36.000

HOUR

22.00000

0020 Erosion Log Type 1 (12 Inch) 135.000

0.000

208-00002  
 

405.00135.000

0.00

135.000

LF  

3.00000

0025 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

0.000

LF  

10.00000

0030 Aggregate Bag 130.000

0.000

208-00035  
 

650.00130.000

0.00

130.000

LF  

5.00000

0035 Rock Check Dam 53.000

0.000

208-00041  
 

35,510.0053.000

0.00

53.000

EACH

670.00000

0040 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

750.00000

0045 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

150.00000

0050 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

575.001.000

0.00

1.000

EACH

575.00000

0055 Removal and Disposal of Sediment (Labor) 26.000

0.000

208-00103  
 

572.0026.000

0.00

26.000

HOUR

22.00000
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PCN: 21626-BID    ESTIMATE RUN 03/22/2018

PROJECT: STA0931-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 17.000

0.000

208-00105  
 

765.0017.000

0.00

17.000

HOUR

45.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

65.00000

0070 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

150.00000

0075 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,725.00000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

5,150.00000

0085 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

3,035.00000

0090 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1.000

SY  

3.00000

0095 Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

0.000

SY  

18.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 1.500

0.000

403-00720  
 

1,207.501.500

0.00

1.500

TON 

805.00000

0105 Riprap (9 Inch) 133.000

0.000

506-00209  
 

27,930.00133.000

0.00

133.000

CY  

210.00000

0110 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

0.000

CY  

155.00000
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PCN: 21626-BID    ESTIMATE RUN 03/22/2018

PROJECT: STA0931-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Riprap (24 Inch) 47.000

0.000

506-00224  
 

11,750.0047.000

0.00

47.000

CY  

250.00000

0120 18 Inch Corrugated Steel Pipe 56.000

0.000

603-10180  
 

3,248.0056.000

0.00

56.000

LF  

58.00000

0125 18 Inch Steel End Section 2.000

0.000

603-30018  
 

370.002.000

0.00

2.000

EACH

185.00000

0130 Curb Type 6 (Section M) 175.000

0.000

609-60011  
 

5,600.00175.000

0.00

175.000

LF  

32.00000

0135 Curb (8 Inch Vertical-Concrete) 0.000

0.000

609-70020  
 

0.000.000

0.00

0.000

LF  

75.00000

0140 Erosion Protector (Special) 30.000

0.000

615-00152  
 

1,800.0030.000

0.00

30.000

LF  

60.00000

0146 Const Surveying (Hour) Add Const. Surveying 0.000

0.000

625-00001  
 

0.000.000

0.00

30.000

HOUR

100.00000

0150 Mobilization 0.662

0.338

626-00000  
 

22,250.001.000

7,520.50

1.000

L S 

22,250.00000

0155 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,335.001.000

0.00

1.000

L S 

5,335.00000

0160 Flagging 81.000

0.000

630-00000  
 

2,430.0081.000

0.00

81.000

HOUR

30.00000

0165 Traffic Control Inspection 3.000

0.000

630-00007  
 

324.003.000

0.00

3.000

DAY 

108.00000
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PCN: 21626-BID    ESTIMATE RUN 03/22/2018

PROJECT: STA0931-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Control Management 13.000

0.000

630-00012  
 

6,578.0013.000

0.00

13.000

DAY 

506.00000

0175 Construction Traffic Sign (Panel Size A) 8.100

0.900

630-80341  
 

810.009.000

81.00

9.000

EACH

90.00000

0180 Construction Traffic Sign (Panel Size B) 34.200

3.800

630-80342  
 

3,876.0038.000

387.60

38.000

EACH

102.00000

0185 Portable Message Sign Panel 1.800

0.200

630-80355  
 

6,840.002.000

684.00

2.000

EACH

3,420.00000

0190 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

1,920.001.000

192.00

2.000

EACH

1,920.00000

0195 Drum Channelizing Device 63.000

7.000

630-80360  
 

1,680.0070.000

168.00

70.000

EACH

24.00000

0200 Traffic Cone 163.800

18.200

630-80380  
 

1,092.00182.000

109.20

200.000

EACH

6.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 158,784.509,142.30173,725.50CURRENT AMT0200 $ $ $
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PCN: 21626-BID    ESTIMATE RUN 03/22/2018

PROJECT: STA0931-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:57

CUMULATIVE
AMOUNT

CAT NO0400 CE BID ITEMS 

0145 Sanitary Facility 1.000

0.000

620-00020  
 

325.001.000

0.00

1.000

EACH

325.00000

CAT 325.000.00325.00CURRENT AMT0400 $ $ $

$ 159,109.509,142.30$174,050.50$CURRENT AMTPROJECT TOTAL


